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Clemson University 
Clemson, South Carolina 
MINUTES
of the Teleconference of
THE CLEMSON UNIVERSITY BOARD OF TRUSTEES 
President’s Conference Room 
Clemson University 
Clemson, South Carolina 
Friday, May 16, 2003 
After notification as required by the Freedom of Information Act, the Chairman 
called the meeting to order at 9:06 AM with the following members present: Lawrence
M. Gressette, Jr., presiding; Bill L. Amick, J. J. Britton, Thomas C. Lynch, Jr., Louis B.
Lynn, Leslie G. McCraw, E. Smyth McKissick, III, Thomas B. McTeer, Jr., Robert L.
Peeler, William C. Smith, Jr., Joseph D. Swann, Louis P. Batson, Jr., W.G. DesChamps, 
Jr., and J. Thornton Kirby, Executive Secretary
ADMINISTRATION PRESENT:  Debbie Jackson  
OTHERS PRESENT:  Bob Wells, Robin Denny, Brett Dalton, Ross Norton, Kristin 
Claude, and Janice Kleck 
MEDIA PRESENT:  Anna Simon, Greenville News, and Samantha Epps, Anderson 
Independent
Item 1.  Introductions
Statement:  Chairman Gressette asked Executive Secretary Kirby to call the roll of
Trustees participating by phone and to introduce guests in the room where the call was 
being initiated.  After doing so, Mr. Kirby advised the Chairman that a quorum of the 
Board was present for the meeting. 
Item 2. Budget and Finance Committee
Statement:  Chairman Gressette called on J.J. Britton to convene the Budget and Finance 
Committee for the purpose of considering an action item.  Dr. Britton thanked the 
Chairman and convened the Budget and Finance Committee at 9:09 AM.
Following the meeting of the Budget and Finance Committee, Chairman Gressette 
reconvened the meeting of the full Board at 9:19 AM.  Dr. Britton reported that the 
Committee had approved one construction project, and he noted that all Trustees present 
for the Board’s teleconference had heard the Committee’s deliberations.
  
 
 
 
 
 
 
A.  McAdams Hall Renovation and Expansion
Statement:  Offices for the Department of Computer Science, which is an outgrowth of 
the Department of Mathematics, were relocated from Martin Hall to Edwards Hall in the 
early 1980’s.  At this point in time, the rapidly growing department continued to utilize 
classrooms in Martin Hall, Daniel Hall, and other campus buildings.  The basement of 
Jordan Hall was up-fitted in two phases in the 1980’s to provide additional instructional 
space and graduate student offices for the department as well as its first research space.   
Since the 1980’s, departmental growth has been accommodated through space creep into 
other campus buildings.  Faculty offices are now located in Edwards, Kinard and 
McAdams Halls, classroom space is provided in Jordan and Daniel Halls, instructional 
laboratories are located in Jordan, Martin, and Lowry Halls, and research laboratories are 
located in Jordan, Edwards and Rhodes Hall.   As many of our peer institutions initiate 
plans for their second-generation computer science buildings, the continual 
decentralization of our department makes recruiting faculty extremely difficult and 
sometimes impossible.  The most recent accreditation review of the department noted, 
“The space available to the program is not adequate.”   
In summary, the Department of Computer Science must be housed in adequate, modern, 
centralized space to fulfill its teaching, research and public service missions.  The 
proposed addition to and renovations of McAdams Hall will not only provide the needed 
space for Computer Science, it will also create a campus  “identity” for the department 
which is absolutely necessary in order to compete for quality faculty and graduate 
students. 
The project consists of an approximate 24,000 gross square foot (GSF) addition on the 
northeast corner of McAdams Hall.  Approximately 20,000 GSF of adjacent existing, 
space will also be renovated.  The Architect-of-Record is Davis & Floyd, Inc. of 
Greenwood, South Carolina.   
Four companies submitted bids (Attachment 1).  The apparent low responsive and 
responsible bidder is The Flagler Company of Greenville, South Carolina.  The 
construction budget and the bid of $3,901,000.00 are equivalent.  
The Flagler Company was pre-qualified to bid on the Calhoun Mansion project. 
Subsequently, they were the successful bidder and did an admirable job of executing a 
very difficult project.  The company has recently been awarded the Advanced Materials 
Research Laboratory construction contract.   
The bid documents state that both the University and the Architect/Engineer (A/E) must 
approve Flagler’s project manager and superintendent and that these individuals be 
named in the construction contract.  (The University is currently performing due 
diligence on the proposed individuals.)  The documents further state that neither can 
leave the project except with the consent of the University and the A/E unless they cease 
to be employed by the contractor.  The replacement project manager or superintendent 
must also be approved by the University and by the A/E. 
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Clemson, through the bid documents, encourages minority participation.  In accordance 
with State procurement law Clemson is required to award contracts to the lowest 
responsible bidder regardless of minority business enterprise (MBE) status of the bidder 
or subcontractors.  However, Clemson University encourages and accounts for MBE 
participation in its capital construction program.  All bidders are requested to make a 
good faith effort to solicit subcontractor and supplier bids from certified minority 
businesses.  After contract award, the contractor must submit with the first pay 
application an initial report with the name of any MBE firms, their South Carolina MBE 
certification number, the nature of the subcontract, and the value of the subcontract.   
Subsequent quarterly reports that update the MBE list are required until the project is
substantially complete.  
The Administration requested authorization to award a construction contract, pending 
expiration of the protest period, in the amount of $3,901,000.00 to The Flagler Company 
of Greenville, South Carolina. 
Action:  On behalf of the Budget and Finance Committee, Dr. Britton made a motion to 
award a construction contract, pending expiration of the protest period, in the amount of 
$3,901,000.00 to The Flagler Company of Greenville, South Carolina.  There was no 
additional discussion, and the vote of approval was unanimous. 
Dr. Britton thanked Chairman Gressette and reported that the Committee had no further 
business. 
Item 3. Adjourn
Statement:  There being no further business, Mr. McCraw made a motion to adjourn, Mr. 
Smith seconded, and the vote of approval was unanimous.  Chairman Gressette adjourned 
the meeting at 9:20 AM. 
        Respectfully submitted, 
        J. Thornton Kirby 
        Executive Secretary to the 
        Board  of  Trustees  
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